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The Opening of the Railway 

Between Durban 


and Pietermaritzburg 

-100 Years Ago 


The inauguration of the railway between Durban and Pietermaritzburg on 
December 1, 1880, was an occasion of great ceremony and festivity. Not 
only did the event represent the completion of the first major work of engin
eering in NataL but also marked the first instalment of the main railway to 
the interior. The 70 mile stretch of railway was built in just under five years; 
but it was by no means a simple undertaking, as the work of levelling the 
track-bed and excavating the cuttings was done entirely by hand with pick 
and shovel. Although the general physical features of the countryside be
tween Durban and Pietermaritzburg did not pose any abnormal construc
tional difficulties - if compared with those encountered on the routes 
through the Alps, the Rocky Mountains, or the Andes - the railway engi
neers were nevertheless faced with a formidable task of locating a track site 
on the undulating terrain with the small amount of capital subscribed to the 
undertaking. Consequently, the line was engineered to avoid extensive 
earthworks, major bridges and long tunnels by following a sinuous course 
that was beset by strenuous grades and severe curvature. Over a consider
able part of its length the average curvature per mile was 360 degrees and a 
train accordingly turned a full circle for every mile it travelled over the line. 
The maximum permissible speed on this tortuous alignment was 15 m.p.h., 
and it is not surprising. then. that the arduous train journey between Dur
ban and Pietermaritzburg in 1 RRO took as long as six hours and 14 minutes to 
accomplish. 

The Building of the Line 
Plans for building a railway between Durban and Pietermaritzburg were first 
formulated in 1862, but it was not until lR73 that a detailed survey was made 
which delineated the route the Natal Main Line would follow. l The initial 
stage of railway construction in Natal provided for 105 miles of track com
prising a 78 mile section of Main Line from Durban to Pietermaritzburg and 
two branch lines to the North and South of the port. Conditions and specifi
cations for the proposed railway system and the articles of the contract were 
contained in the Natal Government Railways Law, 1875. 2 The provisional 
contract, subject to the approval and confirmation by the Legislature of 
Natal, was signed in London on June 13, 1875. The signatories were rep
resentatives of the Crown Agents for the Colonies, acting on behalf of the 
Lieutenant-Governor of Natal, and Messrs. George Wythes and John Jack
son, contractors for public works. In the specifications of the contract it was 
stipulated that all lines were to adopt a gauge of 3 ft. 6 ins., the weight of 
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the rails to be 40 Ibs to the yard and were to be spiked in lengths of 21ft. to 
at least 2 000 creosoted sleepers per mile. No curve was to be of a shorter 
radius than 300 feet and no gradient be steeper than 1 in 30.' Of the total 
contract value of £899 037, the estimated cost of building the section be
tween Durban and Pietermaritzburg was £606 749 or £7 778 per mile. To 
meet the cost of construction. legislation was introduced to authorise the 
raising of a £] 200 000 loan on the London money market.4 

Construction work was initiated in Durban on New Year's Day, 1876, 
with a ceremony, as was the custom of the times, to mark the turning of the 
first sod. The ceremonial act was performed by Sir Henry Bulwer, then 
Lieutenant-Governor of Natal, at a site' 011 the intersection of Pine Terrace 
and Grey Street.6 On Feburary 15, 1876, the railway contract was ratified 
and from that date the contractors were bound to complete the main line as 
far as Pinetown by August 15, 1878, and throughout to Pietermaritzburg by 
February 15, 1880.7 The two most prominent engineers concerned with the 
building operations were the consulting engineer for the contractors. Armt 
Browning C.E.,k who had supervised the preliminary survey in 1873, and the 
Resident Engineer for the Natal Government Railways, William Ridlcy 
M.I.C.E.,9 who arrived in Natal from England in March 1876 accompanied 
by six civil engineers. On April L 1876, the Acteae, \0 a barque of 300 tons, 
arrived in Durban with the first 100 labourers recruited on Mauritius to 
work on the construction of the railways.ll By the end of June, 1876. the 
earthworks had been completed for the first four miles, the stone founda
tions had been laid for the bridge over the Umbilo River and work was pro
gressing to the 9th mile peg. At the Pietermaritzburg end, the route had 
been finalised from the 63rd mile peg (Fox Hill) and the line had been 
staked out to the proposed terminus at the base of Camp Hill. 12 Early in 
November, 1876, the rails had been laid down Pine Terrace and along the 
Bay to the approaches of the Umbilo River Bridge while work had com
menced in Pietermaritzburg with the levelling of the track bed from the ter
minus towards the bridge site for the crossing of the Umsindusi River. 

On January 1. 1877. the Natal Government formally acquired the Natal 
Railway Company which operated six miles of railway between the Point 
and the Umgeni River. 13 This railway14 was built to the 4ft. 8!ins. gauge, but 
with the introduction of the narrower, 3ft. 6ins. gauge as the standard for 
the railways in Natal, a new track-bed was built alongside the existing for
mation and by February, 1877, the rails had been laid from the Point to the 
station on the Market Square. The first two locomotives i) ordered by the 
contractors, the "Maritzburg" and the "Durban" were landed at the Point 
on February 1,16 and on March 22, 1877, respectively.17 Since both loco
motives were designed to burn wood fuel, tenders were called for the supply 
of firewood in quantities of ten tons of blue gum and ten tons of thornwood 
per month. 

On August 23. 1877. the bridge over the Umbilo River, consisting of two 
spans of 40 ft each and a centre span of 100 ft, was successfully tested,ik and 
two weeks later. a trial run was made with one of the engines over the tortu
ous alignment to the 8th mile post. The first shipment of rolling stock for the 
Natal Government Railways, comprising two locomotives,19 ten passenger 
carriages and thirty open goods trucks, was landed at the Point on Decem
ber 14, 1877. 

http:respectively.17
http:railways.ll


36 Opening of the Railway between Durban and Pietermaritzburg 

Early in January 1878, the rails reached the 13th mile post while the 
earthworks had advanced to the vicinity of Botha's Hill and were also pro
gressing for 16 miles near Pietermaritzburg. The next major bridge of im
portance to be completed was that over the Umbilo River near Pinetown 
and to celebrate the event, a special train with 50 passengers from Durban 
traversed the structure for the first time on February 9, 1878.20 Although the 
new line between the Point and the Market Square Station was opened to 
goods traffic by the middle of February, passengers were conveyed on the 
old 4 ft 8i in. railway until May 11, 187821 when the changeover to the nar
row gauge line was made thus ending 18 years of broad gauge operation in 
Natal. The official opening of the 16~ mile section from Durban to Pine
town took place on September 4, 1878, without a formal ceremony and 
apart from several senior railway officials, the inaugural train carried only 
six fare-paying passengers!22 There were two trains operating daily in each 
direction. However, the service brought forth such strong criticism from the 
public regarding the inconvenient times of departure and arrival that six 
weeks after the introductory service to Pinetown had been in operation, the 
time table was amended and an additional train was run daily. The first 
serious accident, involving the loss of the lives of two passengers, occurred 
near Pine town on December 26, 1878, when five trucks were derailed. 23 

With the start of the war in Zululand in January 1879, the demands of the 
War Department had priority in the railway service and this situation hin
dered the transport of materials required for the building of the line. On 
March 24, 1879, the services of the main line were extended by 141 miles 
with the opening to Botha's Hill, but the service was restricted to 1st and 
2nd class passengers and the conveyance of military equipment until June, 
when the Railways Department announced that this section of the line was 
prepared to "carry wool, skin and other Colonial produce". 

The earthworks between Botha's Hill and Inchanga were particularly 
heavy and in view of the difficulty of finding suitable building stone in the 
vicinity, it was decided to substitute the larger masonry structures with iron 
girder bridges. There were nine structures of this kind required, the largest 
was situated between mile posts 38 and 39 and consisted of seven spans of 81 
feet each and towered 90 feet above the bed of the stream.24 In addition to 
the sinuous location work there were 9 smaller masonry bridges and 22 cul
verts and a short tunnel, 172 feet in length, over a track distance of 7 miles. 
Work on the erection of the iron girder bridges commenced in February 
1879. 

To avoid any further delays in the laying of track towards Pietermaritz
burg, the contractors carted the rails and a ten ton locomotive ahead over 
the main road to the construction site near Camperdown. With the comple
tion of all nine viaducts at the end of March 1880, the most difficult section 
of the line was finally overcome. The contractors' engine, the "Ulundi", was 
the first to cross the viaducts on July 10, 1880.25 Nearly two months later, on 
October 1, the 16i mile section from Botha's Hill to Camperdown was de
clared open to traffic with two passenger trains operated daily in each direc
tion. The rails reached the Pietermaritzburg yard on October 21, 1880 and 
the contractors arranged a small ceremony to mark the arrival of the first 
train at 5 p.m. 26 Lady Colley was invited to board the locomotive at the Um
sindusi Bridge while the Mayor of Pietermaritzburg, NGR officials and rep
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resentatives of the contractors took their seats in one of the open trucks. 
Within a few minutes the train reached its destination "amid the loud cheers 
of a group of bystanders" Y All that remained now was the ballasting of the 
newly laid section and the formal opening was expected to take place on 
November 15, 1~80. Early in November, however, rainy weather set in 
which caused subsidences and wash-aways at several places along the line as 
well as a spate of derailments. By the third week in November the line had 
been repaired and the official opening was announced for December 1, 
1880. 

The Inaugural Train28 

Wednesday, December 1, dawned a bright, blue, bracing day after several 
weeks of intermittent rainy weather. Great preparations had been made by 
the residents of Pietermaritzburg to celebrate the arrival of the inaugural 
train from Durban. Many buildings in the centre of the town were decorated 
with banners depicting railway scenes and Church Street was lined with 
tlags. Although the special train was not due to arrive until shortly before 
1.30 p.m., a crowd of about 1 200 townspeople had already gathered at 10 
a.m. on the Market Square where a banner display was presented by school 
children. After the display everyone was treated to refreshments and 
"within a short space of time" 2 500 buns, 600 oranges, 80 Ibs of sweets and an 
"incalculable" amount of ginger beer was consumed. Shortly before midday 
the townspeople assembled in front of the Town Hall and at about 12.15 a 
procession, about one mile long, moved slowly along Church Street towards 
the station. The order of the procession, according to the official programme, 
was the following: 
Military Band (60th Ritles). Children of all schools (four abreast), from St. 
Charles' School, St. Saviour's, First Presbyterian School, S1. John's Pres
byterian School. Cadet Corps, High School, Wesleyan School, the Drill 
Shed School, St. Peter's School, Congregational School. Good Templars, 
Rechabites, Foresters, the Oddfellows, the Clergy, Officers of the Civil 
Service, Police Force, the Town Council, Mayor and the Clerk, Speaker and 
Members of the Legislative Council, Fire Engine, the Maritzburg Ritles, 
Natal Carbineers, the General Public. (The only conspicuous absentees from 
the procession were the Natal Carbineers who were going into camp at the 
time.) 

Meanwhile at Durban Station a large crowd of townspeople had gathered 
on the platform at 7.30 that morning to witness the departure of the special 
train to Pietermaritzburg. The train was composed of Kitson Engine No. 12 
with driver Hayes and stoker Jackson, five new carriages and a brake van. 
There were between 80 and 90 invited guests on board, the most prominent 
being the Mayor of Durban, seven Town Councillors, the Town Clerk, the 
Resident Magistrate, the Port Captain, the General Manager of the NG R as 
well as senior railway officials and representatives of the contractors. The 
train departed at 7.54 a.m. (four minutes late) and proceeded at walking 
pace along Pine Terrace to West End Station, then rattled across the Con
gella Flats to Umbilo where a short stop was made. Immediately after leav
ing South Coast Junction the train encountered the first of numerous 1 in 30 
inclines, this particular section of the line being named "Jacob's Ladder". 
Bellair Station was reached at 8.21 a.m. and after a four minute halt, the 
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train continued past Malvern and Northdene and arrived at Pinetown Bridge 
at 8.55 a.m. where the water tanks of the locomotive were replenished. 
Pinetown was reached at 9.07 a.m. and a short stop for refreshments was 
made. So far a rise of 1 072 feet was achieved in 12 miles and, after leaving 
Pinetown, the train negotiated the steep climb around Field's Hill where a 
further 573 ft in altitude was gained in four miles. At milepost 29 the loco
motive had to replenish its watertanks yet again. Thereafter the train con
tinued along the increasingly tortuous alignment on a precarious location at 
the side of a high cliff with a commanding view of the Valley of a Thousand 
Hills. Botha's Hill was reached at lO.09 a.m. and the passengers were al
lowed ten minutes for refreshments at the canteen on the Station. The sum
mit was passed at milepost 33 on an altitude of 2 444 ft. Thereafter the train 
made its way through the only tunnel on the line and then descended on the 
sinuous route to the Inchanga Viaduct. A further steep climb followed 
which brought the line to an elevation of 2 425 ft. at milepost 42. The train 
pulled in at Camperdown Station at 11.30 a.m. where two tables laden with 
food and drink had been placed on the platform and passengers were 
allowed 17 minutes to take in the refreshments. The highest elevation be
tween Durban and Pietermaritzburg was crossed near milepost 58 (3 054 ft.) 
and thereafter a 1 000 ft. descent in 11 miles brought the line to the Umsin
dusi River Bridge. At 12.32 the train passed through Richmond Road and 
only stopped H miles further on at a tank so that the locomotive could take 
on water. As it turned out, several passengers were given an unexpected 
soaking when water from the feeder pipe spurted into the carriages as the 
train moved on. At 1.36 p.m., ten minutes behind schedule, the historic 
train arrived at Pietermaritzburg Station. 

About 3 000 people had gathered at the station and as the distant whistle 
of the engine was heard. the crowds moved forward to catch the first 
glimpse of the train. As the train came into view fog signals were detonated 
and the Military Band struck up with "See the Conquering Hero Comes". 
There was loud cheering as the train came to a halt next to the platform 
where the Governor of Natal, Major-General Sir George Pomeroy Colley 
and the Mayor of Pietermaritzburg, Councillor Kershaw, stepped forward to 
greet the distinguished guests from Durban. 

The Mayor of Pietermaritzburg opened the ceremony with the presenta
tion of an address to the Governor, to which his Excellency replied. Lady 
Colley was then presented with a hasket of fruit and a bouquet of flowers by 
the Mayoress and Ladies of Pietermaritzburg. The Mayor of Durban, Coun
cillor Arbuckle, then read his address and the Governor also gave a short 
response. Thereafter, Sir George stepped to the edge of the platform and in 
a stentorian voice declared the railway open, followed by loud cheering and 
several ear-splitting blasts from the whistle of the locomotive. A song, spe
cially composed for the occasion, was then performed by the school chil
dren. 29 Following the exchange of compliments between the two corpora
tions of Pietermaritzburg and Durban, the National Anthem was sung and 
the procession was re-formed. A special luncheon was served in the engine 
shed for the 200 invited guests with many speeches, toasts and glowing trib
utes to those who had been responsible for the planning and building of the 
line. 

Meanwhile, the procession had moved to Alexandra Park where refresh
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ments were provided for the children. The City Minstrels presented the mu
sical entertainment and athletic sports were held for both the children and 
the adults. In the evening the festivities culminated in a giant fireworks dis
play on the Market Square. 

The line from Durban to Pietermaritzburg was opened to passenger and 
parcel traffic as from December 2, 1880/° limited to one train daily in each 
direction, and to all traffic as from March 1, 1881. As a result of the devi
ations to the original survey the length of the railway between Durban and 
Pietermaritzburg was shortened by Tt miles and the final distance was 71 
miles I 421 ft. 

BRUNO MARTIN 

NOTES 

, 	 This survey was carried out in connection with a scheme initially put forward ill 1869 by 
Joseph Welborne. It was to provide Natal with a system of 34'i miles of railways. (An un
published M.A. thesis by Cox, G.A.S., Railway development be[)\-'een Durban and Pieter
marilzburg, 1865-1880. deals with this scheme and others that appeared during the 1860s 
and early 1870s in detail.) 

2 Law No. 4 of 1875: Law to empower the Lieutenant-General to make, maintain, equip and 
work certain Railways in the Colony of Natal, and to confirm a Provisional Contract entered 
into for the Construction of the same. 

3 	 Where the ruling gradient was combined with the sharpest permissible curves the gradient 
was equivalent to I in 24.4 on the straight. 

, 	 Law No. 5 of 1875: Law to raise a loan for the Construction and Equipment of certain Rail
wavs in the Colonv of Natal. 
The site representing the Zero point of the survey. 

o Natal Mercury, January 2, 1876. 
7 In terms of the contract a penalty of £150 per week would be levied for non-completion of 

the various sections within the dates specified. 
8 Arrot Browning, a civil engineer, had been associated with the building of railways in 

England, Mauritius and Spain and canal construction in India. 
9 William Ridley, a civil engineer, had been associated with the building of railways in India, 

Spain, the United States of America and Mauritius. 
'" The Acteae was chartered by Browning for the recruitment of Indians from Mauritius. 
" Natal Mercury, April!. 1876. 
" Natal Witness, Mav 5, 18711. 
13 Law No. 6 of 1875: Law to provide for the taking over by the Colonial Government of the 

Lines of Railw1Y between the Point and the Town of Durban, and between the Town of 
Durban and the River Umgeni. 

14 	 The Natal Railway Company was formed on February 28, 1859 on a nominal capital of 
£10000 and opened the first scheduled train service in South Africa on June 26, 1860. The 
railway operated between the Market Square and the Point, Durban and was 1J miles in 
length. 

" 	 These diminutive tank locomotives were manufactured by Beyer, Peacock and Co., of Man
chester, England. Each developed a tractive effort of 9800 Ibs. and weighed 25 tons 8 cwl. 

16 Natal Mercury, February 8, 1877. 
17 Natal Mercury, March 22,1877. 
18 Natal Mercury. August 25, 1877. 
19 The first locomotives for the NGR were also ordered from Beyer, Peacock and Co., and 

were of similar design to those employed by the contractors. 
Natal Mercury, February 13, 1878. 

" Natal Mercury, May 13, 1878. 
Natal Mercury, September 5, 1878. 

" Natal Mercury, December 27,1878. 
'" Report upon the progress of the works on the Natal Government Railways, June 1878. 
25 Natal Mercury, July 12, 1880. 

26 Natal Witness, October 22, 1880. 

27 The bystanders on the platform were the Colonial Secretary, the Colonial Treasurer, several 


Members of the Legislative Council and many leading residents. 
" The event as described by the reporters of the Natal Mercury, Natal Witness and Natal Mer

cantile Advertiser on December 2 & 3, 1880. 
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'0 	 The song specially composed for the occasion of the opcning of the railway between Durban 
and Pietermaritzburg by Stephen Stranack: 

Hail this happy festal day. 

Now with one accord we pray 

Heavenlv Father. hear and bless, 

Crown (lur labours with success. 


Children loud your praises raise 

In a grateful song of praise. 

Finish now the work of vears; 

Give the steam-horse ri(lging cheers. 


Countless blessings shall appear, 

Following his advent here. 

Coast and Midlands joined at length, 

Unity shall give us strength. 


30 	 Time table: Durban dep. 12.20 p.m. Pietermaritzburg arr. 6.34 p.m. 
Pietcrmaritzburg dep. 12.00 p.m. Durban arr. 5.46 p.m. 
Fares: Single journey 1st Class: 17s 9d, 2nd Class: lis 9d. 3rd Class: 6s. 
Return journey 1st Class: 26s 9d, 2nd Class: 17s 9d. 



~ 

Natal Gover1:lmen~Railways 
Opening throughout, for Passenger Traffic, 

0)' THE 

MLUN LINE TO PIETEIUIAIUTZnURG, 

ON 

THURSDAY, 2nd DEC" 1880. 

The Pllblio ia reaprctfnlly informed thdt the Main r.ioe --;'ill be op ned tl!rougbc.ut for 


Paaseuger and Parcel Traffic bel ~·t en 


DTJRBAN AND PIETERMARITZSURG 

On Thursday, the 2nd December, 1880. 


For the pre,ent, the Train Service will b"! limited to one Dailg Train each way, 
AS UIIDEIt: 

TO PIETDKAlUTZBtmG: Fa.res from Durban to Pietermaritzburg, 
P.II. and vice-versa:

Durban - dep. 12.20 SINGLE JOURNEY. 
Pietermaritzburg a.rr. 6.34 ht Ch a... 211c1 Cln~8. 3rd CIA SR. 

17s.9d. lls.9d. 61.TO DURBAN: 
RETURN JOURNEY. ~oo~. 

2ndPietermaritzburg dep. 12.0 f,t ClasA. ClnR~. 

Durba.n _. a.rr. 5.46 2Gs.9d. 17~. 9d. 
For "Iterations consoqucnt opon thc above Bond minor obangt 8, 8 .. 0 Tiwe 1'1~bl. s 

e.l.hil:ited at the Statiou~. 

GOODS & GENERAL TRAFFIC. 

The Date oJ Openillg Jor Goods and G(meral Traffic to Pietermaritzburg will be 

subsequently announced; in the meantime, Goods Traffic will contillue to be conveyed 
to and from Camperdown. 

REVISED GOODS CLASSIFICATION & SCALE OF RATES. 

On 1st December, 1880, a Revised Goods Clas.,ification and Scale of Ra tes applicable 

g8Jlerallg to all Stations will be brol'Uht into operation, and eha'lgcs will be made in 
Season Ticket and other Rates. Full particulars of the Rates will be given in prilltcrl 
Notices exhibited at the various Stations.

DAVID HUNTER, General Manager. 
Dnrban, November, 1880. 817.n 

The Natal Witness, November 30, 1880 
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The route of the old Natal main line at Inchanga showing the location of the viaduct and the deviation built in 1892. The viaduct was finally dismantled in 
1897. Some of the spans were used on the Richmond and Grey town branch lines. 
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The arrival of the inaugural train at Pietermaritzburg Station on December 1, 1880 at 1.36 p.m. 
With grateful acknowledgment to the University of Natal Library (presented by Lt.-Col. K.H. Wallis) 



The Inchanga Viaduct (567 ft.), completed in March 1880 
With grateful acknowledgment to the Natal Archives, Pietermaritzburg 






